# EXTENSION OF TIME PROPOSAL

| | | |
|---|---|---|
| 1 | Name of work | Improvements to Road at 3rd Cross & Cleaning of Channel Drain in W.No.11 & 12 under RIDF Division on line of Corporation of RC Road from to Byrasandra Road to Hoskere Kaval to Storm Water Drain, Channel, Pipe Culvert in Store Rajesh-waran Nagar Ward |
| 2 | Amount of Work Portion | 85.00 Lakhs |
| 3 | Estimated cost | 93.50 Lakhs |
| 4 | Name of contractor | KRIDL |
| 5 | Agreement No | |
| 6 | NO and Date under which work order issued | EE/DO/WO/237/2430 dt. 28/11/19 |
| 7 | Time limit originally fixed for completion | 90 Days |
| 8 | Date of application by the contractor for granting extension of time | — |
| 9 | Date of receipt of application in the sub division office | — |
| 10 | Extension granted if any | — |
| | b) | — |
| | c) | — |
| 11 | Work Carried out by the contractor during the original period stipulated in the contract | — |
| 12 | work Carried out during 1st extension. | — |
| 13 | work Carried out during 2nd extension. | — |
| 14 | Time now applied for | — |
| 15 | Date of recommending time limit applied for | — |
| 16 | whether the original application of the contractor is enclosed | — |
| 17 | Balance of work remaining to be done | — |
| 18 | Probable time required for completion of remaining work | — |
| 19 | Cost of work charged establishment charged on the work after the expairy of original period | — |
| 20 | Whether notice as per clause of contract has been issued | — |
| 21 | Remarks of the AEE and the daily rate of penalty proposed | — |
| 22 | Remarks of the EE with the daily rate of penalty proposed | 6210/- |

Ravi. N.K.
ASSISTANT ENGINEER
Ward No 12

EXECUTIVE ENGINEER
Dasarahalli Division

ASSISTANT EXECUTIVE ENGINEER
T. DASARAHALLI SUB DIVISION

Chief Engineer
Dasarahalli Zone